


VS 2021/0055

Just Transition:

**supporting trade unions in taking steps towards a sustainable future
at company/sectoral level through social dialogue**



KICKOFF MEETING

26 April 2021

Project activities, roles and tasks

Vilma Rinolfi, CISL

etui.

European Trade
Union Institute

**Workshop for European Trade Union
project managers**
4-6 February 2020 Brussels




WHY THIS PROJECT?


**SUPPLY
KNOWLEDGE,
TOOLS,
WORKING METHODS
TO LOCAL-LEVEL AND/OR COMPANY-
LEVEL TRADE UNIONISTS**

in order to support them in

**:
MANAGING INFORMATION AND CONSULTATION
PROCESSES REGARDING A JUST TRANSITION
TOWARDS A CARBON NEUTRAL AND
CIRCULAR FUTURE FOR THEIR PRODUCTION
PLANTS OR PRODUCTION AREAS**



WORKPLAN



APPLICANTS' ROLES RESEARCH PHASE

WHY

WP2

1 April – 31 August 2021

- a comprehensive picture of the situation in each country
- collect good practices on just-transition

WHAT (WHO)

OUTPUT

DESK / FIELD (interviews):

- ✓ **National detection grids** (ALL PARTNERS)
- ✓ **EU good practices** (ALL PARTNERS)
- ✓ **EU financial supports** (FIRST CISL)

WP3

1 August – 30 November 2021

- **Analysis, Synthesis, Elaboration**

- ✓ **Draft toolkit** (CISL + BELGIAN PARTNERS)
- ✓ **Test** (BELGIAN PARTNERS)

TOOLKIT

WP4

1 December 2021 - 28 February 2022

- **Shared Analysis, Synthesis, Elaboration of first-step results**
- **discuss the training materials**

✓ **Exchange seminar: Toolkit final version**
(ALL PARTNERS)

✓ **Exchange seminar:** discussion on the training materials for following phases
(ALL PARTNERS)

1 April 2021 / 28 February 2022

APPLICANTS' ROLES TRAINING / PRACTICAL PHASE

WHY

WP5

1 February – 31 August 2022

- Translate the toolkit
- Identify and train just-transition counsellors
- Define a transnational dimension of just transition

WHAT (WHO)

OUTPUTS

**TEAM OF
COUNSELLORS**

**A PLAN OF ACTION
FOR A STEP TOWARDS
JUST TRANSITION**

- ✓ **Toolkit in national languages** (ALL PARTNERS)
- ✓ **National training materials and courses** (ALL PARTNERS)
- ✓ **Transnational training** (ALL PARTNERS)

- ✓ **One company or industrial area per country** (ALL PARTNERS)
- ✓ **Toolkit + Counsellors' approach tests** (ALL PARTNERS)

WP6

1 July – 30 November 2022

- Test at company/industrial area level

1
F
e
b
r
u
a
r
y
/
3
0
N
o
v
e
m
b
e
r
2
0
2
2

EVENTS

Kickoff meeting
(WP1)

Exchange seminar
(WP4)

National and transnational
training courses (WP5)

Final conference
(WP8)

National workshops
(WP7)

OUTPUTS

Project leaflet
(WP1)

National grids
(WP2)

TOOLKIT in English, Bulgarian,
Dutch, French, Italian
(WP5)

Training tools and methodologies
(national and transnational)
(WP5)

Video/s,
infographic/s
(WP7)

Leaflet describing possible
support by team of
counsellors and help desk
(WP7)

Team of counsellors /
Help desk
(WP5)

THE PROJECT MANAGEMENT GROUP PMG

WHY

... in order to facilitate a shared management of the activities



a representative of the
coordinator

WHO

and each co-applicant




The representative works with the coordinator and the other applicants
on every aspect of the project

WHAT

WHEN

PMG members will be identified during the kickoff meeting.
Two PMG meetings in presence (before the exchange seminar and the final
conference). Other possible online meetings convened by the coordinator

*... Thank you
for your attention*



Vilma Rinolfi